

PROCESS FLOW CHART



Understanding the construction requirements from client by calling/meeting.

1



Sending proposal based on the requirement shared by the clients

2



Client to make design advance to start the design process

3



Dedicated architect will be assigned to work on the designs

4



Finalising the floor plan & elevator as per clients requirements in accordance with vastu compliance

5



Finalising the costing & signing the agreement for construction

6



After signing the agreement, plan sanction, soil testing, structural designing and detailed schedule of works will be provided & work at site will start within 30 - 45 days

7

8

Monitoring the progress, quality and tracking of payment



Monthly review meeting with client's along with progress and quality review

9

10

Regular site visit by structural team on key events and providing monthly progress report




Selection of materials by clients such as bathroom fittings, tiles, windows, doors, etc

11

12

Completion & handover of the home by Lans Promoters



LANS
PROMOTERS